CATAGEN

Motorcycle roadmap

Interact with the roadmap by

clicking on the icons

Meeting Euro 5b & OBD

Month 0

Are you ready for OBD II?

Month 1-2

How CATAGEN can help -Catalyst Ageing without an Engine



Month 3

CATAGEN

Catalyst Ageing Security

Month 3-4

On-bike callibration & data collection



Approx 2 weeks data collection but can take longer depending on data requirements

Month 5-8

Send catalyst to CATAGEN

Calibration freeze

Aged samples for development

On-bike testing to confirm OBDlimit reached

Testing complete



Month 9

Partnering with

Aged samples for homologation



Overlapping development process

Contact Kurtis

Principal Engineer & motorcycle expert



Launch date



Month 10-12+

Certification



